
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:15 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 583 Date: 26-Apr-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 961

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy

•Email review
•Reviewed re-flash of Submittal 2618R01 – PP108 – PP110: Suspender Bracket Modifications.
•0800 – 1200 Safety Stand Down
•Email review yielded issue with OBG 13W Drop In piece splice plates being cut incorrectly .
•1300 – 1430 Epoxy AC and Polyester Concrete presentation given my University of Missouri professor .
•Clive Endress returned my email stating that the Hinge K Barrier Rail Slip Joints are to be galvanized
and then painted.

I accrued 1 hour of overtime covering the Contractor’s hours and handling work-related issues.
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